
Meeting: HDOT Monthly Meeting with Director 

Date: March 19, 2009 

Purpose: Provide project status and outlook 

Attendees: 

MOT: Ken Tatsuguchi and Glenn Yasui 

HHCTCP: Faith Miyamoto, Harvey Berliner, Richard Tones, Randy Urasaki, Ryan Tam 
and Jim Dunn 

1. Project status 

a. West Oahu Farrington Highway (WOFH) Design Build RFP Part 1 

(Qualification Phase) was released and RTD will be developing priority 

list of qualified teams by the end of the month. 

b. Core Systems Contract RFP Part 1 release scheduled for April 9 

c. Maintenance and Storage Facility (MSF) RFP Part 1 release  scheduled 

forrelcase May 29 

2. RFP Document recent submittals for HDOT review-- Ken Tatsuguchi 

provided the following comments that will be included in MOT's formal 

submittal: 

a. Oahu DistrictMaintenance has concerns regardingfor on-going 

maintenance issues for landscaping, lighting (if non-standard fixtures are 

used), and division of responsibility for improvements. 

b. Oahu DistrictMaintenance also asked for clear lines of responsibilities for 

public complaints during construction 

c. HDOTThe 	state's landscape architect_ Chris Dacus 	to be involved 

in setting minimum standards for replacement landscape. 

d. HDOT State wants to e-informed of Public Involvement program for the 

project. 

e. MOT wants ITS to be incorporated into the MOT strategy. 
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3. Report on recent meeting with City Departments and HDOT on MOT and 

TMP 

a. RTD participated in joint City/HDOT review of the 	RTD's MOT and 

TA/f13  documents. Various concerns were expressed and RTD will be 

updating its plans to address HDOTstate and City concerns. 

4. RTD proposed Test Pile Program 

a. RTD advised HDOT of its plans to conduct pile test, along the WOFH 

Project corridor. RTD will be requesting authority to conduct a pile test 

on state property at the Fort Wweaver Road  Interchange. 

b. RTD will share its results with the State. 

5. Master Agreement 

a. RTD reported thata draft agreement will be provided by end of April. 

b. Glenn Yasui asked that Right of Way issues be included in the agreement. 

6. State Safety Oversight Agency 

a. Harvey Berliner will follow-up with HDOT staff to discuss progress in 

addressing FTA directive. 

7. Future Meetings 

a. RTD will continue to meet with Airport Division to resolve alignment 

issues at the airport. 

Jim Dunn 
April 10, 2009 
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